

Suggested 5-Way Team Split

Project Management Dashboard — Company Project 2

#	Role	Owns	Key Required Features Covered
1	Architecture & Dashboard Lead	Project setup, routing config, global layout/nav, /dashboard page with stats (total/active/completed projects, task counts, overdue, upcoming deadlines)	React Router setup, TypeScript config, one chart/summary component, responsive layout shell
2	Projects Feature Owner	/projects list page + search + status filter, /projects/:id detail page (info, progress, team, deadlines, activity)	Controlled search input, filter logic, dynamic routing with params, loading/error/empty states for this page
3	Task Management Owner	Task list view, task creation form, task detail /tasks/:id, status/priority updates, assignment to members	Controlled form + validation, status workflow (To Do → In Progress → In Review → Completed), typed event handlers
4	Global State & Hooks Owner	Context API (projects/tasks global state + CRUD actions), custom hook (e.g. useProjects, useLocalStorage, or useTaskFilters), LocalStorage persistence, useRef feature (e.g. focus search input, scroll-to-task, or outside-click detection for a dropdown)	useContext, custom hook, useRef, ties #2 and #3's data together
5	UX, Data & Docs Owner	Mock data/API layer, loading/error/empty state components (shared across app), lazy loading (React.lazy/Suspense on a page), responsive polish/Tailwind consistency, README + deployment	API/mock fetching, lazy loading, README, Vercel deploy, cross-checks Definition of Done

Why this split works: Person 4 (state/hooks) is the glue — the Context layer holds both projects and tasks, so pair them closely with Persons 2 and 3. Person 5 owns the data layer and should deliver the mock data shape early so Persons 2 and 3 aren't blocked. Each person owns a full vertical slice (UI + logic + at least one required technical feature), so every member can clearly explain their contribution at demo time.